
Iii 
RESTORATION ENVIRONMENTAL RESTORATION LLC. 

Daily Work OrderNo. _filL_ 

U.S. EPA, Region 6 

DAILY WORK ORDER 

Operatinq Period: 02/06/19 Task Order: 0618F0308 Paqe 1 of 1 

Project Name: F.J . Doyle Salvage Site OSC: Gary Moore/Paige Delgado/Nicolas Brescia 

Location (City, State): Shift: I Start Time: I Stop Time: 
Leonard , Texas [11 2 07:00 17:30 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Continue restoration of approved on-site and off-site areas, 1) In Progress: Restoration of on-site and off-site grids and 
specifically Grid(s) No. FJD04-01 , DRA04 and DRA05; other approved areas; specifically, Grid(s) No .. FJD04-01 , 

2) Continue/complete final restoration in previously backfilled grids, DRA04 and DRA05; 
specifically Grid(s) No. DRA02, DRA03, DRA022 and along 2) In Progress: Final restoration in DRA02, DRA03, DRA06 
western site boundary in FJD04; and DRA022 (sod installation); 

3) Continue removal reporting and T&D scheduling . 3) In Progress : Removal reporting and task scheduling . 
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2. Upcoming Work Authorized 

Resume excavations and off-site T&D of remaining non-TSCA and TSCA-contaminated soils ; continue restoration of cleared grids, as directed . 

3. Quantity I Volume Tracking: 

Descri12tion: Current Period: Total to Date: 

2"- 3" Limestone Rock (Haul Road) 5 TL/56.64 tons 
Non-reaulated, non-hazardous soils 261 TL/5 983.73 tons 
Parkina Lot (3" Surae Rock and 1 ½"Crusher Run 24 TL/641 .01 tons 
TSCA-contaminated soils 80 TL/1 ,800.84 tons 
Select Backfill , Wolf Creek Plant (12-15 Pll 10 TL/127.15 Tons 348 TL/6,037.36 tons 

C&D Debris (wooden portions of building stored in roll-off box) 
1 30-yd. open-top box ==4 tons 
10 TL/175. 72 tons 

Topsoil, Horn Plant 104 TL/1,337.34 tons 
Bulk Hydraulic Liauids, Spent 3/165 Gallons 

4. Number of Personnel Authorized Current Period 

Personnel Cateaorv: Quantity: Personnel Cateaorv: Quantity: 
Response Manaaer 1 Operator 2 
FCA 1 Laborer/Operator 3 
Foreman 1 Truck Driver/Laborer/Operator 1 

5. Equipment Authorized for Current Period 

Item Qty Used Not Used/ Item Qty Used Not Used/ 
or Down or Down 

½ ton crew-cab pickup (RM) 1 1 Portable toilets 3 3 
¾ ton extended-cab 3 3 Hand-wash station 1 1 
¾ ton crew-cab flatbed w/ fuel cell 1 1 Skid steer with buckeUforks 1 1 

Bobcat TS90 
Plate Compactors 2 2 Min i-excavator (Bobcat E85) 1 1 
40' x 8' office trailer 1 1 2,000-gallon Water Truck 1 1 
70 kW Generator 1 1 Excavator (JD 21 0G) 1 1 
Passenaer car, FCA 1 1 Front End Loader (JD 544K) 1 1 
2" centrifugal pump/hoses 1 1 Bulldozer (JD 650K-LGP\ 1 1 
20' Conex Box 1 1 Drum Roller/Compactor 1 1 
Weldina Unit 1 1 

6. Comments I Amendments tlnclude Time) 

Sianature of OSC Date Sianature of RM Date 
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